

Communication

Date	6 july 2026
Team ID	
Project Name	A comprehensive measure of well being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the HDI Predictor team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	All team members	Share daily progress and blockers
2	Progress Update	Weekly	Email / Google Docs	All team members & mentor	Track milestone progress against the project plan
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Relevant developers	Quickly resolve technical issues (e.g., model or Flask errors)
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & SmartBridge mentor	Get feedback on model accuracy and UI design
5	Final Demo Rehearsal	Once	Google Meet / In-person	All team members	Practice the full demo flow before final presentation
6	Code Review & Merge Sync	Weekly	GitHub Pull Requests	Developers	Ensure code quality and avoid integration conflicts

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members had overlapping college schedules making daily sync difficult	Standups moved to a fixed short 15-minute evening slot agreed by all members
2	Miscommunication on feature scope between data and frontend teams	Created a shared requirements document on Google Docs to keep everyone aligned

S.No	Challenge Faced	Resolution / Action Taken
3	Delay in sharing the trained model file across the team	Adopted GitHub with Git LFS for versioning and sharing the model artifact